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ESTIMATE RUN 10/07/2021

ESTIMATE SUMMARY 06:55:39

CONTID: C21287         ESTIMATE NO: 0002 PROG 2005

PCN: 21287-BID    COFRS REPORTING CATEGORY: 0             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

FY 20 ITS VMS REPLACEMENT IN REGION 5 PERCENT TIME:

PROJECT NO: ITSSW01-719                   

FY 20 ITS CAPITAL REPLACEMENT

NAME OF ROAD:  

PROJECT COUNTIES: CHAFFEE

CONTRACTOR:

PAONIA, INC dba PAONIA, LLC PAY PERIOD ENDING

5055 LIST DRIVE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

COLORADO SPRINGS CO 80919     (719)590-1344 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,684,982.50 PARTICIPATING $ $ 486,140.00

AWARD PROJECT AMT: 1,488,325.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
160,872.35

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -12,334.20

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

226.03

FIXED COMPLETION DATE

FIXED COMPLETION DATE

29.81%

1,182,642.90

486,140.00

647,012.35

634,678.15

$

$

$

$

502,339.60

0.00

502,339.60

175,890.00

678,229.60

-12,820.19

0.00

665,409.41

0.00

AMOUNT DUE 665,409.41 634,678.15

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 634,678.15

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

MINERAL

SAGUACHE MONTEZUMA

165.0 TIME ALLOW: 6/25/2021 ??:??:??

ORIG TIME ALLOW: 6/25/2021 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/14/202109/25/2021

06/11/2020

07/01/2020

07/20/2020

04/14/2021
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PCN: 21287-BID    ESTIMATE RUN 10/07/2021

PROJECT: ITSSW01-719                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:55:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Ground Sign 0.000

1.000

202-00810  
 

2,500.001.000

2,500.00

11.000

EACH

2,500.00000

0010 *Removal of Guardrail Type 3 0.000

365.000

202-01130  
 

4,197.50365.000

4,197.50

775.000

LF  

11.50000

0015 Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

0.000.000

0.00

16.000

CY  

25.00000

0020 Potholing 0.000

12.000

203-01597  
 

600.0012.000

600.00

30.000

HOUR

50.00000

0025 Structure Backfill (Flow-Fill) 0.000

10.000

206-00065  
 

1,500.0010.000

1,500.00

25.000

CY  

150.00000

0030 Erosion Log Type 1 (12 Inch) 0.000

131.000

208-00002  
 

327.50131.000

327.50

200.000

LF  

2.50000

0035 Aggregate Bag 0.000

136.000

208-00035  
 

1,020.00136.000

1,020.00

136.000

LF  

7.50000

0040 Pre-fabricated Concrete Washout Structure (Type 1) 0.000

9.000

208-00046  
 

2,250.009.000

2,250.00

9.000

EACH

250.00000

0045 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

50.000

HOUR

10.00000

0050 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

50.000

HOUR

10.00000

0055 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

50.000

HOUR

5.00000
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PCN: 21287-BID    ESTIMATE RUN 10/07/2021

PROJECT: ITSSW01-719                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:55:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

1.600

ACRE

1,562.50000

0065 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

1.600

ACRE

1,562.50000

0070 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

320.000

LB  

11.00000

0075 *Wildlife Biologist 40.000

0.000

240-00000  
 

2,640.0040.000

0.00

40.000

HOUR

66.00000

0080 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00721  
 

0.000.000

0.00

50.000

SY  

65.00000

0085 *Drilled Shaft (42 Inch) 15.000

128.000

503-00042  
 

107,250.00143.000

96,000.00

143.000

LF  

750.00000

0085 MATERIAL ALLOWANCE REABR and CAGES 121.000

-121.000

0.000.000

-13,167.65LF  

108.82353

0090 *Drilled Shaft (48 Inch) 0.000

30.000

503-00048  
 

29,850.0030.000

29,850.00

30.000

LF  

995.00000

0090 MATERIAL ALLOWANCE REBAR and CAGES 31.000

-31.000

0.000.000

-1,850.00LF  

59.67750

0095 *Guardrail Type 3 (6-3 Post Spacing) 0.000

1,288.000

606-00301  
 

57,960.001,288.000

57,960.00

1,288.000

LF  

45.00000

0100 *Transition Type 3J 0.000

2.000

606-01385  
 

2,760.002.000

2,760.00

2.000

EACH

1,380.00000
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PCN: 21287-BID    ESTIMATE RUN 10/07/2021

PROJECT: ITSSW01-719                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:55:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 *End Anchorage Type 3K 0.000

2.000

606-01390  
 

4,000.002.000

4,000.00

2.000

EACH

2,000.00000

0110 *End Anchorage (Nonflared) 0.000

6.000

606-02003  
 

21,000.006.000

21,000.00

6.000

EACH

3,500.00000

0115 *End Anchorage (Flared) 0.000

6.000

606-02005  
 

21,000.006.000

21,000.00

6.000

EACH

3,500.00000

0120 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

50.000

LF  

7.50000

0125 Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

6.000

EACH

25.00000

0130 Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

6.000

EACH

30.00000

0135 Location Marker (Fiber Optic)(Dome) 0.000

0.000

612-00260  
 

0.000.000

0.00

1.000

EACH

125.00000

0140 Location Marker (Utility)(Flat Slat) 0.000

1.000

612-00270  
 

100.001.000

100.00

41.000

EACH

100.00000

0145 2 Inch Electrical Conduit (Bored) 0.000

1,465.000

613-00206  
 

73,250.001,465.000

73,250.00

1,465.000

LF  

50.00000

0150 2 Inch Electrical Conduit (Plastic) 0.000

414.000

613-01200  
 

9,315.00414.000

9,315.00

2,500.000

LF  

22.50000

0155 Type Two Pull Box 0.000

15.000

613-07002  
 

13,500.0015.000

13,500.00

21.000

EACH

900.00000
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PCN: 21287-BID    ESTIMATE RUN 10/07/2021

PROJECT: ITSSW01-719                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:55:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 Pull Box (24"x36"x24") 0.000

2.000

613-07023  
 

3,200.002.000

3,200.00

5.000

EACH

1,600.00000

0165 Service Meter Cabinet 0.000

0.000

613-80130  
 

0.000.000

0.00

6.000

EACH

2,500.00000

0170 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

41.000

SF  

15.00000

0175 Variable Message Sign 0.000

0.000

614-10120  
 

0.000.000

0.00

8.000

EACH

50,000.00000

0180 Variable Message Sign LED (Single Faced) 0.000

0.000

614-10145  
 

0.000.000

0.00

2.000

EACH

36,000.00000

0180 MATERIAL ALLOWANCE VMS Steel Sign Supports WC Tunnel 
Roof Mount

0.000

2.000

8,240.002.000

8,240.00EACH

4,120.00000

0185 Variable Message Sign LED (Overhead) 0.000

0.000

614-10147  
 

0.000.000

0.00

1.000

EACH

54,000.00000

0190 VMS Butterfly Support (Roadside) 0.000

0.000

614-30205  
 

0.000.000

0.00

8.000

EACH

22,000.00000

0190 MATERIAL ALLOWANCE VMS Steel Butterfly Sign Supports 0.000

8.000

132,800.008.000

132,800.00EACH

16,600.00000

0195 Monotube Overhead Sign Cantilever (24 Inch Diameter) 0.000

0.000

614-32400  
 

0.000.000

0.00

1.000

EACH

41,000.00000

0195 MATERIAL ALLOWANCE VMS Steel Monotube Cantilever 
Structure

0.000

1.000

34,850.001.000

34,850.00EACH

34,850.00000
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PCN: 21287-BID    ESTIMATE RUN 10/07/2021

PROJECT: ITSSW01-719                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:55:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0200 1310nm SFP Optic Module 0.000

0.000

614-70024  
 

0.000.000

0.00

2.000

EACH

1,000.00000

0205 Optical Attenuator 0.000

0.000

614-70030  
 

0.000.000

0.00

1.000

EACH

4,500.00000

0210 Telemetry (Master) 0.000

0.000

614-86006  
 

0.000.000

0.00

4.000

EACH

3,500.00000

0215 Telemetry (Field) 0.000

0.000

614-86105  
 

0.000.000

0.00

4.000

EACH

5,500.00000

0220 Fiber Optic Termination Panel (24 Fiber) 0.000

0.000

614-87024  
 

0.000.000

0.00

1.000

EACH

1,900.00000

0225 Closed Circuit Television 0.000

0.000

614-87320  
 

0.000.000

0.00

1.000

EACH

6,500.00000

0230 Ethernet Switch Type I 0.000

0.000

614-87691  
 

0.000.000

0.00

1.000

EACH

4,500.00000

0235 *Mobilization 0.000

0.600

626-00000  
 

75,000.000.600

75,000.00

1.000

L S 

125,000.00000

0240 Public Information Management (Tier IV) 0.000

3.000

626-01114  
 

165.003.000

165.00

10.000

DAY 

55.00000

0245 Flagging 0.000

230.000

630-00000  
 

8,050.00230.000

8,050.00

500.000

HOUR

35.00000

0250 Uniformed Traffic Control 0.000

0.000

630-00003  
 

0.000.000

0.00

0.000

HOUR

125.00000
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PCN: 21287-BID    ESTIMATE RUN 10/07/2021

PROJECT: ITSSW01-719                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:55:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0255 Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

0.000

DAY 

50.00000

0260 Traffic Control Management 0.000

18.000

630-00012  
 

4,950.0018.000

4,950.00

75.000

DAY 

275.00000

0265 Construction Traffic Sign (Panel Size A) 0.000

1.000

630-80341  
 

100.001.000

100.00

8.000

EACH

100.00000

0270 Construction Traffic Sign (Panel Size B) 0.000

7.000

630-80342  
 

875.007.000

875.00

22.000

EACH

125.00000

0275 Construction Traffic Sign (Panel Size C) 0.000

5.000

630-80343  
 

750.005.000

750.00

12.000

EACH

150.00000

0280 Vertical Panel (Plastic) 0.000

7.000

630-80351  
 

245.007.000

245.00

20.000

EACH

35.00000

0285 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.500

630-80358  
 

1,250.000.500

1,250.00

1.000

EACH

2,500.00000

0290 Portable Message Sign Panel 0.000

23.000

630-80359  
 

46,000.0023.000

46,000.00

65.000

DAY 

2,000.00000

0295 Traffic Cone 0.000

27.000

630-80380  
 

675.0027.000

675.00

54.000

EACH

25.00000

0300 Mobile Attenuator 0.000

15.000

630-85041  
 

3,750.0015.000

3,750.00

35.000

DAY 

250.00000

0305 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

50,000.000

F A 

1.00000
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PCN: 21287-BID    ESTIMATE RUN 10/07/2021

PROJECT: ITSSW01-719                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:55:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0310 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0315 F/A Furnish & Install Electrical Service 2,309.600

0.000

700-70082  
 

2,309.602,309.600

0.00

30,000.000

F A 

1.00000

0320 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0325 F/A Communication Lines 0.000

0.000

700-70230  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0330 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 678,229.60647,012.351,684,982.50CURRENT AMT0200 $ $ $

$ 678,229.60647,012.35$1,684,982.50$CURRENT AMTPROJECT TOTAL


